

Group 5 — Finance App (Finnhub)

Development Plan · v4

- Team** Sergio Rodriguez (Team Lead) + Carlos Rivera
- Concept** Stock Watchlist / Market Explorer
- Stack** Vite + React + TypeScript, React Router, Axios, localStorage, Git/GitHub
- Auth** Hardcoded credentials in `src/config`, form + validation, localStorage session, protected routes — no backend.

Daily milestones

Day	Date	Goal	Owner
1	Thu 8/13	Kickoff, theme, Finnhub key signup, Vite scaffold, git init, first commits	Both
2	Fri 8/14	Email theme for approval (deadline) ; React+TS learning sprint; wireframe + color scheme	Both
3	Mon 8/17	Routing shell + Navbar/Footer layout, CSS design system, hooks learning	Carlos
4	Tue 8/18	<code>finnhubService.ts</code> (Axios) + types; verify search/quote/profile/news endpoints; <code>.env</code> handling	Sergio
5	Wed 8/19	Auth (hardcoded) : config credentials, login form + validation, AuthContext, localStorage session, protected routes (~half day)	Carlos
6	Thu 8/20	Market page : browse US stocks, search, sector filter, sort by change, loading/error/empty states	Sergio
7	Fri 8/21	Stock detail page (<code>/stock/:symbol</code>): quote, profile, latest news, peers	Carlos
8	Mon 8/24	Watchlist : add/remove buttons, protected Watchlist page, context + localStorage persistence	Sergio
9	Tue 8/25	Responsive pass (mobile-first), polish, form validation feedback, consistent empty/error states	Both
10	Wed 8/26	All 15 user stories pass — manual QA, bug fixes, edge cases (429, offline, empty watchlist)	Both
11	Thu 8/27	README (setup, architecture, API docs, features, limitations), code cleanup	Both
12	Fri 8/28	Presentation prep: demo script, speaking roles, first dry run	Both
—	Sat/Sun 8/29–30	Final dry runs; CODE FREEZE Sun 8/30	Both
—	Mon 8/31	Presentation	Both

Standing responsibilities

- **Sergio (Lead)**: Finnhub service layer + types, Market page, Watchlist, PR reviews, daily standup updates to trainer
- **Carlos**: routing shell + layout, auth (hardcoded), Stock detail page, responsive/polish
- **Shared**: scaffold, React/TS learning, watchlist QA, responsive, QA, README, presentation

Feature work is alternated day-by-day so both members own a roughly equal mix of API and frontend work.

Notes

- No backend work — frontend-only; API integration lives in the service layer
- Free tier 60 calls/min → cache quote/profile data; fetch per-symbol only on detail load; no charts (`/stock/candle` is 403-prone on free keys)
- API key in `.env` (gitignored) + committed `.env.example`
- Market News page is optional stretch if ahead of schedule